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Meeting Minutes Transmittal

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

September 21, 1994
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers /Meeting.

^'r(^^^!'(	 c ^QX	 Date: I /^ —^[
Randall N. Krekel, Unit Manager, RL

Not Present	 Date:
Daniel L. Duncan, RC5p Program Manager, EPA Region 10

Date: ^^	 9
IGrfta P. Davis, Unit Manager, Washington State Departm nt 6f Ecology

Simulated High-Level Waste Slurry, PNL Concurrence

!ate/<u	i	 Date:
H. Way a Slater, Contractor Representative

Purpose: Discuss Revision of Closure Plan

Meeting Minutes are attached. The minutes are comprised of the
following:

Attachment #1 - Agenda
Attachment #2 - Summary of Discussion
Attachment #3 - Attendance List
Attachment #4 - Action Items
Attachment #5 - Draft Closure Plan Time Schedule

s0^
big



Attachment 1

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

September 21, 1994
2:00 p.m. to 4:00 p.m.

Agenda

1. Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL)

2. Introduction of New RL Unit Manager (RL)

	

-s.	 Closure Plan Review Status (Ecology)

4. Separate EPA/State Identification Number Update (Ecology/RL/PNL)

5. SHLWS Legacy Equipment Removal Status (RL/PNL)

6. Soil Sampling Schedule (Ecology/RL/PNL)

7. Planning Schedule for Taking Closure Plan to Public (RL/PNL)

8. General Discussion (Ecology/RL/PNL)

9. Status Action Items (Ecology/RL/PNL)
•	 New Action Items

10. Next Unit Managers Meeting (Ecology/RL/PNL)
•	 Proposed dates during the week of October 17
•	 Proposed Topics



Attachment 2

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

September 21, 1994
2:00 p.m. to 4:00 p.m.

Su
mm

ary of Discussion and Commitments/Agreements

1. Approval of Past Unit Managers Meeting Minutes

The August 18, 1994 Unit Manager Meeting minutes were approved.

2. Introduction. of New RL Unit Manager

Mr. R. Krekel (RL) introducted Ms. E. Mattlin (RL) as the new
DOE-RL unit manager.

3. Closure Plan Review Status

Ms. G. Davir(fcrrivgy^ reported that she was in the process of
reviewing the remaining portion of the closure plan, and that her
review should be completed by next week.

4. Separate EPA/State Identification Number Update

Mr. Krekel stated that he had not received any new information
from EPA regarding the ID number. RL sent a copy of the letter to
Mr. D. Duncan (EPA) which provided the Notification of Waste
Activity to Ecology for the three units. Ms. Davis stated that
Ecology was informed by EPA that one of the reasons for the delay
in making a decision was because there was no address for the
unit, other than a post office box, and EPA did not want to issue
a new ID number without an address. Mr. Krekel stated that he
would discuss the issue with Mr. C. Clark (RL).

5. SHLWS Legacy Equipment Removal Status

Mr. W. Slater (PNL) reported that all of the pallets have been
radiologically checked, and that there was no indication of
radioactive contamination. Forty of the pallets have been moved
to recycling ; and a PNL letter will be generated for their files
to document the 40 pallets were recycled. The areas which need to
be removed on the remaining pallets have been marked. PNL plans
to move the remaining pallets and begin the cutting up process
next week. Mr. Slater stated that Mr. R. Fichter (PNL) indicated
all of the pallets will be moved before sampling is initiated.
The drip pans may still be at the unit when sampling takes place,
but it should be possible to do the sampling around them.



6.	 Soil Sampling Schedule

Mr. C. Lindenmeier (PNL) stated that PNL is making an effort to
determine whether or not the DATA CHEM contract meets all the
requirements for analyzing the samples. PNL is also pursuing the
use of a WHC contract that has previously met all the
requirements. Mr. Lindenmeier stated that if the present (Data
Chem) contract does not satisfy all of the agreements necessary

--	 for DOE and Ecology, then PNL will use the WHC contract. PNL is
waiting to receive information from WHC regarding the labs used,
the appropriate process, and turnaround times. Ms. Davis
requested that Mr. Lindenmeier contact Mr. A. Stone (Ecology) when
PNL receives the information. Ms. J. Bartz (GSSC) stated that she
will be meeting with PNL's analyst to discuss the validation
criteria for the ICP/MS data. Mr. Krekel stated that Mr. J. Yokel
(Ecology) requested that RL informally transmit the recommended
validation criteria for the 6020 method to Ecology, and that
Mr. Yokel would respond with a letter providing his evaluation of
the validation criteria.

Mr. Slater expressed concern regarding sample holding times.
Ms. Bartz stated that the holding time for ICP-MS is six months.
The sampling dates were set for October 11 & 12, 1994. Ms. Davis
noted that the 20-day sampling notice Ecology previously requested
had-been changed to a 10-day notice.

Planning Schedule for Taking Closure Plan to Public

Mr. Krekel stated that PNL revised the planning schedule to
incorporate RL comments, and RL is reviewing the schedule.
Ms. Davis distributed copies of a draft closure plan time schedule
(Attachment 5), and provided the status of her portion of the
schedule. Ms. Davis stated that Ecology's response to the SHLWS
closure plan is due to RL and PNL on September 29, 1994.
Ms. Davis noted that the final revision of the closure plan has to
be submitted to Ecology by November 15, 1994 in order to be
incorporated into the Hanford Facility Permit modification in
January 1995.

8. General Discussion

Mr. Krekel stated that RL received a letter from Ecology dated
August 24, 1994, regarding the sampling and analysis plan (SAP)

Mr. Slater stated that Mr. L. Gaddis (a state of Washington
registered Professional Engineer) of ICF Kaiser has been
contracted by PNL and will be reviewing the closure plan.
Mr..Gaddis will be present during sampling.

9. Status Action Items

New Action Items

There were no new action items generated during the meeting.



10.	 Next Unit Managers Meeting

•	 Proposed Dates During the Week October 17

The next meeting was scheduled for October 19, 1994, at 2 p.m.

•	 Proposed Topics

There were no new proposed topics for the next meeting.



Attachment 3

Simulated High Level Waste Slurry Closure Plan
- - _  - - unit -Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

September 21, 1994
2:00 p.m. to 4:00 p.m.

Attendance List

Name	 Organization	 Phone Number

Joan K. Bartz GSSC (509) 372-2008

Greta P. Davis Ecology (509) 736-3025

Brian J. Day PNL (509) 376-3835

Stanley L. Jones GSSC (509) 372-4032

Janet L. Julya PNL (509) 376-7638

Kathy E. Knox WHC (509) 372-3596

Randy N. Krekel DOE-RL (509) 376-4264

Clark W. Lindenmeier PNL (509) 376-8419

Ellen M. Mattlin Dlpnr=oi (509) 376-3285

H. Wayne Slater PNL (509) 376-0575



Attachment 4

----	 --	 - Simulated-!!ig!i Level Waste slurry Closure Plan
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

September 21, 1994
2:00 p.m. to 4:00 p.m.

Action Items

Action Item	 Description

7-7-94:1	 RL will arrange for a presentation regarding
Project 3000.
ACTION: R. Krekel (RL)

CLOSED



Attachment 5

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting

_ ___ -----	 337 Buildina ; Mt, Hood Room

Richland, Washington

September 21, 1994
2:00 p.m. to 4:00 p.m.

Draft Closure Plan Time Schedule



Closure Plan Time Schedule

Action Closure Plans

1. Ecology Review (Rev. 0) and NOD 90 days

2. DOE Response (NOD Response Table) 90 days

3. Ecology Review Response Table - 90 days

4. Issue Resolution Workshops (6 months) 180 days

5. DOE Issue Revision 1 (final) 90 days

6. Ecology Review of Revision 1 60 days

-	 -	 ?	 - - DOE Response nann Response TablO rn Anxic

8. DOE Page Change Revisions 60 days

9. Ecology Final Review and Letter To DOE 60 days
-	 (Stating the application is complete and accurate and ready to go for public

review.)

10. Public Comment Period 45 - 60 days

11. Responsive Summary To Comments and Plan Approval 30 - 60 days
and inclusion in Facility Wide Permit

12. DOE has 180 days to certify for closure. 180 days

13. Part A/Form 3 - These applications are pulled from the database and site is certified
closed in Ecology/EPA records according to certification levels.	 The responsible
owner/operator then walks away and the project is completed.



Distribution:

C.M. Andersen PNL (P7-40)
J.K. Bartz GSSC (R3-82)
E.M. Bowers RL (K8-50)
R.C. Bowman WHC (H6-24)
D.S. Broussard PNL (K1-67)
R.M. Carosino RL (A4-52)
G.P. Davis Ecology (N1-05)
B.J. Day PNL (P7-68)
D.L. Duncan EPA (HW-106)
S.L Jones GSSC (K8-50)
R.N. Krekel RL (A5-15)
EX Mattl-i.n. RL -(A5=15)
F.A. Ruck WHC (H6-23)
M.A. Selby Ecology (N1-05)
H.W. Slater PNL (P7-35)
H.T. Tilden PNL (P7-79)
J.L. Waite WHC (B2-35)
RCRA Files/GHL WHC (H6-23)

ADMINISTRATIVE RECORD (Simulated High Level Waste Slurry
Treatment/Storage, TS-3-4) [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste
Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Mail Stop HW-074 (Records Center)
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